



Purchasing Department

Bid # 09-030, Construction of Storm Water Improvements to the El Paso County Northeast Annex

Opening Date: Wednesday, April 29, 2009

Description	Unit	Bowen Industrial	Danny Sander		Martinez Bros.			
		Contractors	Construction, Inc.	Karlsruher Inc.	Contractors, LLC.	SAAB Site Con.	SWG	Quest Contracting Inc.
		Unit Cost	Unit Cost	Unit Cost	Unit Cost	Unit Cost	Unit Cost	Unit Cost
<b>Base Bid 1</b>								
Site Preparation/Clearing & Grubbing	LS	\$6,000.00	\$5,200.00	\$1,095.00	\$8,500.00	\$100.00	\$99,225.00	\$73,500.00
Cut to Fill	CY	\$6.50	\$50.00	\$5.11	\$4.68	\$4.00	\$5.50	\$2.50
Remove & Dispose of 24" Existing Storm Sewer Pipe	LF	\$28.00	\$80.00	\$17.52	\$17.00	\$19.00	\$25.60	\$22.50
Compacted Fill Material (complete in place)	CY	\$5.50	\$2.50	\$9.31	\$6.00	\$3.00	\$19.00	\$2.50
Install 24" Contech Ultra-Flow Pipe, or approved equal (complete in place)	LF	\$69.00	\$180.00	\$91.07	\$86.70	\$96.00	\$75.00	\$93.50
Install 30" Contech Ultra-Flow Pipe, or approved equal (complete in place)	EA	\$84.00	\$115.00	\$105.09	\$102.85	\$150.00	\$125.00	\$98.00
Install Cast-in-place 72" Manhole (Complete In Place)	EA	\$6,550.00	\$7,500.00	\$5,254.00	\$8,500.00	\$8,849.00	\$6,500.00	\$5,500.00
Install Cast-in-place 2-Grate Off-Street Inlet (complete in place)	LF	\$5,100.00	\$6,500.00	\$4,745.00	\$6,800.00	\$7,111.00	\$4,500.00	\$3,500.00
Trench Excavation Protection (0-6')	LS	\$10.00	\$20.00	\$1.46	\$6.80	\$2.00	\$5.00	\$4.50
Tie-In to Existing 48" Manhole with 30" Pipe (complete in place)	SF	\$600.00	\$6,100.00	\$1,606.00	\$1,190.00	\$1,500.00	\$600.00	\$2,500.00
8"-12" Loose Rock Rip-Rap Berm (18" in Dept) (complete in place)	SF	\$23,000.00	\$4.30	\$6.94	\$6.60	\$5.85	\$6.00	\$8.50
8"-12" Loose Rock Rip-Rap (18" in Dept) (complete in place)	SY	\$12,000.00	\$3.75	\$4.63	\$8.40	\$3.60	\$5.50	\$8.50
4mm Non-Woven Geotextile Fabric (6oz/Sy) Complete In Place	EA	\$4.50	\$4.15	\$4.63	\$0.34	\$0.40	\$2.75	\$1.50
Install Cast-In Place Concrete Collar (complete in place)	EA	\$450.00	\$4,000.00	\$1,168.00	\$3,400.00	\$640.00	\$750.00	\$1,500.00
SW3P Best Management Practices	LS	\$1,800.00	\$3,500.00	\$2,190.00	\$14,500.00	\$3,122.00	\$5,880.00	\$4,500.00
Traffic Control	LS	\$3,000.00	\$2,500.00	\$730.00	\$3,000.00	\$1,918.00	\$3,500.00	\$3,500.00
Alternate 1 Importing of Fill Material	CY	\$10.50	\$6.00	\$4.20	\$6.00	\$6.20	\$13.50	\$8.50
Alternate 2A Importing of 2" Recycled Asphalt Pavement	SF	\$1.10	\$0.75	\$3.85	\$0.50	\$0.25	\$15.00	\$1.50
Alternate 2B Labor for Placement of 2" Recycled Asphalt Pavement	SF	\$0.40	\$0.65	\$2.60	\$0.70	\$0.30	\$0.75	\$0.85
<b>Base Proposal (Base Bid 1)</b> Bidder agrees to perform all work as shown on plans which includes, but is not limited, to all necessary demolition, site grading, installation of a new off-street inlet, new storm sewer pipe, new manhole, and rock riprap berm as shown on plans, as described in the specs		<b>\$168,900.00</b>	<b>\$148,000.00</b>	<b>\$91,000.00</b>	<b>\$115,000.00</b>	<b>\$85,220.00</b>	<b>\$189,294.00</b>	<b>\$107,500.00</b>
<b>ALTERNATE 1:</b> Bidder agrees to perform all work as shown on plans which includes the importing of all required fill material necessary to construct improvements to finished grade elevations, and as described in the specs		<b>\$ 142,000.00</b>	<b>\$ 85,000.00</b>	<b>\$ 26,040.00</b>	<b>\$ 37,200.00</b>	<b>\$ 47,000.00</b>	<b>Withdrew</b>	<b>\$ 46,500.00</b>
<b>ALTERNATE 2A:</b> Bidder agrees to perform all work as shown on plans which includes the importing of all or part of required 2" recycled asphalt pavement (RAP) necessary to line the swales to the limits shown on the plans & as described in the specs		<b>\$ 14,000.00</b>	<b>\$ 7,500.00</b>	<b>\$ 5,005.00</b>	<b>\$ 6,084.00</b>	<b>\$ 2,600.00</b>	<b>Withdrew</b>	<b>\$ 8,500.00</b>
<b>ALTERNATE 2B</b> ( includes the labor for the placement of all required recycled asphalt pavement (RAP) necessary to line the swales to the limits shown on the plans, & as described in the specs		<b>\$ 45,000.00</b>	<b>\$ 6,500.00</b>	<b>\$ 4,500.00</b>	<b>\$ 7,956.00</b>	<b>\$ 3,120.00</b>	<b>\$ 8,430.00</b>	<b>\$ 3,000.00</b>
<b>TOTAL (Base Bid 1 and Alternates 1, 2A &amp; 2B)</b>		<b>\$369,900.00</b>	<b>\$247,000.00</b>	<b>\$126,545.00</b>	<b>\$166,240.00</b>	<b>\$137,940.00</b>	<b>Withdrew</b>	<b>\$165,500.00</b>

Road & Bridge

Department

Signature

Recommendation:

Approved By (Print)

Date