



COUNTY OF EL PASO  
ROAD & BRIDGE DEPARTMENT

MEMORANDUM FROM:  
**ROBERT RIVERA, P.E.**  
COUNTY PUBLIC WORKS DIRECTOR

TO: COUNTY COMMISSIONERS COURT

DATE: FEBRUARY 22, 2010

RE: CHANGE ORDER NO. 1 FOR EL PASO HILLS BORDER COLONIA ACCESS PROGRAM

.....

I am recommending the approval of the change order for the above mentioned project and authorize the County Judge to sign necessary change order documents. This change order will decrease the contract cost by \$165,681.82. This was achieved by reducing the hot mix depth from 2" to 1-1/2" for a savings of \$173,681.82 but we added addition curbing costing \$8,000 to the contract, the net reduction was \$165,681.82.

If you have any questions on this matter please call me 546-2015.

**EXHIBIT D**

<b>CONTRACT CHANGE ORDER</b>	Date: 02-07-10
	Project No. <b>ENGINEER'S PROJECT NO. E0707EP</b>
	Location: El Paso, Texas  El Paso Hills Border Colonia Street Improvements
To (Contractor) JAR Construction, Inc. 9609 Carnegie Av. El Paso, Texas 79937	Contract No.: <b>BID NO. 08 - 004</b> Change Order No.: 1

**You are hereby requested to comply with the following changes from the contract and specifications:**

Item Number (1)	Description of changes-quantities, units, unit prices, change in completion schedule, etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
1.	1/2" Pvement HMAc from 2" Pavement HMAc	\$173,681.82	
2.	Iguana Pl Curb Installation		\$8,000.00
3.			
4.			
5.			
6.			
7.			
8.			
9.			
10.			
11.			
12.			
Change in contract price due to this Change Order:			
Total decrease		\$173,681.82	
Total increase			\$8,000.00
Difference between columns (3) & (4)		(\$165,681.82)	
Net increase/decrease contract price		(\$165,681.82)	

The sum of (\$ 165,681.82) is hereby decreased from the total contract price, and the total adjusted contract price to date thereby is -----> \$2,605,914.18

The time provided for completion in the contract is unchanged.

This document shall become an amendment to the contract and all provisions of the contract will apply hereto:

Recommended by: _____ Victor H. Enciso, P.E.	02/08/10 _____ Date
Accepted by: _____ Contractor	_____ Date
Approved by: _____ County of El Paso	_____ Date

**Ernie Carrizal**

**From:** Erich Morales  
**Sent:** Tuesday, February 16, 2010 10:47 AM  
**To:** Ernie Carrizal  
**Cc:** Romie Rivera; Dolores J. Reyes (Road & Bridge); Josefina Vasquez  
**Subject:** JAR Construction/El Paso Hills Street Improvements/Change Order 1 (kk-010-076)

**COUNTY LEGAL REVIEW FORM**

KK-10-076

**Contract Description**

**JAR Construction/El Paso Hills Street Improvements/Change Order 1**  
**COUNTY ATTORNEY ACTION\*\***

**\*\*Requested Amendments/Clarifications:** We assume you have submitted any questions or comments you have regarding the terms of the contract, as well as any specific provisions to which you object, or which you want to have changed.

- Approved as to Form as Submitted
- Approved as to Form with Amendments/Modifications/Reservations Noted Below\*
- Not Approved

This document has been given legal review by the El Paso County Attorney's Office on behalf of the County of El Paso, its officers, and employees. Said legal review should not be relied upon by any person or entity other than the County of El Paso, its officers, and employees.

**Erich A. Morales**  
**Assistant County Attorney**

Erich A. Morales  
Assistant County Attorney  
General Counsel Division  
Office of the El Paso County Attorney